



Oregon Marine Reserves Program Work Plan

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
A. Administrative Rules	1. State agencies adopt marine reserve and protected area administrative rules.	Completed ¹ 2009	Completed ¹ 2012	
	2. Harvest restrictions scheduled to begin.	Jan 1, 2012	Jan 1, 2014	Jan 1, 2016
B. Site Management Plans	1. Develop site management plans, with assistance from community members and partner agencies. Plans include strategies for: a. ecological and human dimensions monitoring b. outreach and engagement c. compliance and enforcement d. site specific issues (e.g. wildlife and habitat disturbance issues)	Completed ¹	2013-14	2014-15
	2. Public review and comment. Finalize plans.	2012-13	2014	2015
	3. Implement management plans, with assistance from community members (see C, D, E, F and G).	Ongoing Review and update every 5 years (see G)		
C. Monitoring	1. Develop ecological and human dimensions monitoring plans in consultation with STAC, scientific experts and community members.	Completed ¹		
	2. Collect and analyze ecological and human dimensions baseline data. a. contract local fishing vessels, where feasible and practical ² b. work with local liaisons	Completed	2012-13	2014-15
	3. Collect and analyze ecological and human dimensions long-term data. a. contract local fishing vessels, where feasible and practical ² b. work with local liaisons	Ongoing		
	4. Provide monitoring reports. a. disseminate: marine reserves website, STAC, OPAC	Biennially (in odd number years)		

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
<i>(Monitoring continued)</i>	5. Review monitoring programs in consultation with STAC, scientific experts and community members. Update monitoring plans as needed.	Every 5 years (next review in 2016)		
D. Public Information	1. Maintain marine reserves website in collaboration with DLCD. Provide information on: a. rules and boundaries b. site management plans c. ecological and human dimensions monitoring activities and results d. public engagement opportunities e. vessel contract opportunities and requirements f. program budget	Ongoing		
	2. Develop, post regulatory and interpretive signs in collaboration with OPRD.	2012-13	2014	2016
	3. Work with communities to implement outreach strategies identified in site management plans (refer to B.1.b).	Ongoing		
	4. Provide periodic informational updates through the Oregon Fish and Wildlife Commission process.	Every 5 years, or at request of the Commission		
E. Community Engagement	1. Continue collaborative work with the Redfish Rocks Community Team (RRCT) and the Depoe Bay Near Shore Action Team (NSAT) on marine reserves implementation efforts. a. support community teams so they can implement community driven projects that complement the state's efforts, where feasible	Ongoing	N/A	
	2. Develop strategy for engaging coastal communities and the public in marine reserves implementation efforts. a. review RRCT and NSAT approaches and the 2010 community team process to inform strategy development b. provide opportunity for public comment on draft strategy	2012-13		
	3. Implement community engagement strategy.	Ongoing		
F. Compliance and Enforcement	1. OSP begin enforcement.	2012	2014	2016
	2. OSP monitor enforcement efforts and compliance.	Ongoing		

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
<i>(Compliance and Enforcement continued)</i>	3. OSP, ODFW and OPRD staff review enforcement and compliance. Make adjustments as needed.	Twice per year		
G. Implementation Review	1. Review site implementation and update site management plans, with assistance from community members. <ol style="list-style-type: none"> a. use the OPAC 2008 planning and implementation principles and guidelines, from the <i>Oregon Marine Reserve Policy Recommendations</i>³, to guide the review b. focus the review on the progress made toward implementing strategies outlined in site management plans for: <ol style="list-style-type: none"> 1. ecological and human dimensions monitoring 2. outreach and community engagement 3. compliance and enforcement 4. site specific issues (e.g. wildlife and habitat disturbance issues) c. if needed, adapt strategies and update site management plans to continue meeting the OPAC principles and guidelines 	Every 5 years (from date site management plan is finalized)		
H. Report to Legislature (as prescribed in SB 1510)	1. ODFW report to Legislature on development of program work plan and budget. <ol style="list-style-type: none"> a. post report on marine reserves website 	On or before Feb 1, 2013		
	2. STAC report on the establishment, study, monitoring, evaluation and enforcement of the five sites. <ol style="list-style-type: none"> a. ODFW provides STAC with ecological and human dimensions monitoring reports, management plans, implementation reviews, and any other information deemed relevant by ODFW and STAC b. STAC selects public university to review all relevant information and prepare a report for STAC that includes: <ol style="list-style-type: none"> 1. assessment of social, economic, and environmental factors 2. recommendations for administrative actions and legislative proposals 3. any other scientifically based information deemed relevant 	Jan 1 – Sep 30, 2022		
	3. STAC submit draft report to interim Legislative committee.	On or before Oct 1, 2022		
	4. STAC submit final report to the Legislature.	On or before Mar 1, 2023		

- ¹ Document is available on the Oregon Marine Reserves website: www.oregonocean.info/marinereserves
- ² Vessels must be contracted through the state's open competitive bidding process (using ORPIN). Preference will be given to local vessels, with captains and crew that have local knowledge of the areas of work. Bids are scored based on estimated fees, qualifications/experience and project approach. The highest scoring bid must be awarded the contract. Vessels unable to meet vessel specifications needed to perform the contracted work or that are considered unsafe cannot be awarded a contract.
- ³ Document is available on the OPAC website: http://cms.oregon.gov/LCD/OPAC/docs/resources/opac_marrespolrec_081908.pdf